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Non-Infra

0011-0155 Extension of RR Track Circuit at Int. 

#11-252
CN 710,000639,0004/28/21BLOOMFIELD 5/19/21

CN thru RRF Account

CT 178/Crestvie
STPX
2021

0063-0720 Intersection Improvements at Sigourney 

Street
CN 922,220829,998t3/9/22 4/6/22 5/4/22HARTFORD 4/27/22

LRARP - 2016 
Solicitation

Asylum Avenue
SIPH
2022

0076-0224 Intersection Improvements at Various 

Streets
CN 986,900888,210t10/6/21 11/3/21 12/1/21MANCHESTER 11/24/21

LRARP - 2017 
Solicitation

Various
SIPH
2022

0092-0681 Intersect. Imprvmt at SR745 & 

Kimberly Ave
RW 250,000225,00010/20/21NEW HAVEN 11/10/21CT 10

SIPH
2022

0092-0681 Intersect. Imprvmt at SR745 & 

Kimberly Ave (FD)
PE 675,000607,50010/20/21NEW HAVEN 11/10/21

FD

CT 10
SIPH
2022

0093-CSR CT Safety Research Center (7/1/21-

6/30/26)
PL 1,500,0001,500,000TBDNEWINGTON 9/30/21

Replaces 93-213; 
21AC21/22/23/24/25, 
Conv 21AC21

Sect 154
2021

0093-CSR CT Safety Research Center (7/1/21-

6/30/26)
PL 1,500,0001,500,000TBDNEWINGTON 9/30/22

Replaces 93-213; Conv 
21AC22

Sect 154
2022

0093-CSR CT Safety Research Center (7/1/21-

6/30/26)
PL 1,500,0001,500,000TBDNEWINGTON 9/30/23

Replaces 93-213; Conv 
21AC23

Sect 154
2023

0093-CSR CT Safety Research Center (7/1/21-

6/30/26)
PL 1,500,0001,500,000TBDNEWINGTON 9/30/24

Replaces 93-213; Conv 
21AC24

Sect 154
2024

0093-CSR CT Safety Research Center (7/1/21-

6/30/26)
PL 1,500,0001,500,000TBDNEWINGTON 9/30/25

Replaces 93-213; Conv 
21AC25

Sect 154
2025
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0093-SHS Highway Safety Office Tasks 

Consistent with SHSP (7/1/21-6/30/26)
PL 860,000860,000TBDNEWINGTON 9/30/21

Replaces 93-214; 
21AC21/22/23/24/25, 
Conv 21AC21

Sect 154
2021

0093-SHS Highway Safety Office Tasks 

Consistent with SHSP (7/1/21-6/30/26)
PL 860,000860,000TBDNEWINGTON 9/30/22

Replaces 93-214; Conv 
21AC22

Sect 154
2022

0093-SHS Highway Safety Office Tasks 

Consistent with SHSP (7/1/21-6/30/26)
PL 860,000860,000TBDNEWINGTON 9/30/23

Replaces 93-214; Conv 
21AC23

Sect 154
2023

0093-SHS Highway Safety Office Tasks 

Consistent with SHSP (7/1/21-6/30/26)
PL 860,000860,000TBDNEWINGTON 9/30/24

Replaces 93-214; Conv 
21AC24

Sect 154
2024

0093-SHS Highway Safety Office Tasks 

Consistent with SHSP (7/1/21-6/30/26)
PL 860,000860,000TBDNEWINGTON 9/30/25

Replaces 93-214; Conv 
21AC25

Sect 154
2025

0099-0114 Modernize Railroad Crossing CN 854,250854,250a3/3/21 3/18/20NORTH CANAAN 3/24/21
Conv 19AC21; w/ 99-
115

US 7
STPX
2021

0099-0115 Modernize Railroad Crossing CN 1,496,6881,496,688a3/3/21 3/18/20NORTH CANAAN 3/24/21
Conv 19AC21; w/ 99-
114

US 7/US 44
STPX
2021

0102-0359 Intersection Improvements at Flax Hill 

Road
CN 448,700403,830t10/13/21 11/10/21 12/8/21NORWALK 12/1/21

LRARP - 2015 
Solicitation

Highland Avenue
SIPH
2022

0102-0362 Over-Height Vehicle Detection System 

at North Main/South Main Street
CN 482,700434,430t3/24/21 4/21/21 5/19/21NORWALK 5/12/21

LRARP - 2016 
Solicitation

Washington Stre
SIPH
2021

0102-0364 Traffic Signal Improvs. @ Various 

Locations
CN 597,000537,300t6/30/21 8/11/21 9/8/21NORWALK 9/1/21

LRARP-2017 solicitation

Various
SIPH
2021

0102-0365 Traffic Calming Improvs. @ Various 

Locations
CN 132,300119,070t10/27/21 12/8/21 1/5/22NORWALK 12/29/21

LRARP-2017 solicitation

West Rocks Roa
SIPH
2022

0117-0164 RR Xing Imprv. on Danbury Branch CN 1,526,5001,000,000TBD TBD TBDRIDGEFIELD 9/30/22
Need schedule, 
22AC22/23, Conv 
22AC22; w/ 117-163

Portland Ave/De
STPX
2022

0117-0164 RR Xing Imprv. on Danbury Branch CN 3,738,5003,738,500TBD TBDRIDGEFIELD 9/30/23
Need schedule, Conv 
22AC23; w/ 117-163

Portland Ave/De
STPX
2023
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0135-0342 Int. Imprvs. @ Gay St. & Greyrock St. CN 621,000558,900t10/6/21 11/3/21 12/1/21STAMFORD 11/24/21
LRARP-2017 solicitation

Broad Street
SIPH
2022

0151-0337 Realign Int. @ East Farm & North 

Walnut Streets
CN 498,150448,335t11/10/21 12/8/21 1/5/22WATERBURY 12/29/21

LRARP-2017 solicitation

Walnut Street
SIPH
2022

0151-0338 Traffic Signal Revision @ Int. w/ Brass 

Mill Dr.
CN 750,000675,000t11/10/21 12/8/21 1/5/22WATERBURY 12/29/21

LRARP-2017 solicitation

East Main Street
SIPH
2022

0170-3490 Replace Traf. Ctrl Sigls w/ RR Pre-

Empt (FD)
PE 390,000351,0001/13/21 1/25/21WALLINGFORD 2/3/21

FD, PE MOD 02

Various
STPX
2021

0170-3490 Replace Traf. Ctrl Sigls w/ RR Pre-

Empt
RW 235,000211,5002/17/21WALLINGFORD 3/10/21

RW MOD 00

Various
STPX
2021

0170-3490 Replace Traf. Ctrl Sigls w/ RR Pre-

Empt
CN 2,700,0002,430,0002/23/22 4/6/22 5/4/22WALLINGFORD 4/27/22Various

STPX
2022

0170-3565 CT Safety Analysis Methods (thru 

9/30/25)
PL 1,500,0001,500,0002/3/21STATEWIDE 2/24/21

Conv 20AC21, PL 
MOD 01

Sect 154
2021

0170-3565 CT Safety Analysis Methods (thru 

9/30/25)
PL 1,500,0001,500,0005/4/22STATEWIDE 5/25/22

Conv 20AC22
Sect 154
2022

0170-3565 CT Safety Analysis Methods (thru 

9/30/25)
PL 1,500,0001,500,0005/3/23STATEWIDE 5/24/23

Conv 20AC23
Sect 154
2023

0170-3565 CT Safety Analysis Methods (thru 

9/30/25)
PL 1,500,0001,500,0005/1/24STATEWIDE 5/22/24

Conv 20AC24
Sect 154
2024

0170-3566 HRRR Speed Management Program PL 628,200628,2003/3/21Rural Towns 3/24/21
Conv 20AC21, delay 
until absolutely needed 
due to funding source

SIPR
2021

0170-3584 Road Diet Feasibility Study (thru 

12/31/23)
PL 1,000,000900,0002/10/21 2/18/21STATEWIDE 3/3/21 SIPH

2021

0170-3585 Municipal Traffic Signals - Safety 

Improvements Study (thru 9/30/23)
PL 1,000,000900,0002/3/21STATEWIDE 2/24/21

RPM forthcoming
SIPH
2021
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0170-3594 FFY 2022 HSIP Implementation Plan 

(thru 12/31/22)
PL 100,000100,0001/27/21 2/3/21STATEWIDE 2/17/21 Sect 154

2021

0170-3597 Install Centerline Rumble Strips on 

Town Roads (PD)
PE 35,00035,0003/3/21STATEWIDE 3/24/21

PD

Various
SIPH
2021

0170-3597 Install Centerline Rumble Strips on 

Town Roads (FD)
PE 15,00015,0005/26/21STATEWIDE 6/16/21

FD

Various
SIPH
2021

0170-3597 Install Centerline Rumble Strips on 

Town Roads
CN 515,000515,0007/7/21 8/18/21 9/15/21STATEWIDE 9/8/21Various

SIPH
2021

0170-3601 High Frequency Crash Location 

Reviews (5/1/21-4/30/24)
PL 600,000600,0003/3/21STATEWIDE 3/24/21

RPM forthcoming, 
replaces 170-3515

Sect 154
2021

0171-0440 Horizontal Curve Signs & Pavement 

Markings (FD)
PE 0011/25/20 12/1/20DISTRICT 1 12/16/20

FD, no add'l funds 
req'd, FMIS mod 
processed

Various
SIPH
2021

0171-0440 Horizontal Curve Signs & Pavement 

Markings
CN 3,477,0003,477,0005/26/21 7/7/21 8/4/21DISTRICT 1 7/28/21Various

SIPH
2021

0171-0454 Midblock Crosswalk Upgrades RW 75,00067,5001/20/21DISTRICT 1 2/10/21Various
SIPH
2021

0171-0454 Midblock Crosswalk Upgrades (FD) PE 55,00049,5001/20/21DISTRICT 1 2/10/21
FD, PE MOD 01

Various
SIPH
2021

0171-0454 Midblock Crosswalk Upgrades CN 278,000250,2006/2/21 7/14/21 8/11/21DISTRICT 1 8/4/21Various
SIPH
2021

0171-0462 Traffic Signal Safety Improvements 

(Project #1) (PD)
PE 682,500682,5005/11/22DISTRICT 1 6/1/22

PD

Various
SIPH
2022

0171-0462 Traffic Signal Safety Improvements 

(Project #1) (FD)
PE 790,500790,5008/23/23DISTRICT 1 9/13/23

FD

Various
SIPH
2023

0171-0462 Traffic Signal Safety Improvements 

(Project #1)
RW 10,00010,0008/23/23DISTRICT 1 9/13/23Various

SIPH
2023

0171-0462 Traffic Signal Safety Improvements 

(Project #1)
CN 5,300,0004,770,0009/11/24 10/23/24 11/20/24DISTRICT 1 11/13/24Various

SIPH
2025
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0171-0463 Traffic Signal Safety Improvements 

(Project #2) (PD)
PE 699,000699,0006/8/22DISTRICT 1 6/29/22

PD

Various
SIPH
2022

0171-0463 Traffic Signal Safety Improvements 

(Project #2) (FD)
PE 831,000831,0009/20/23DISTRICT 1 10/11/23

FD

Various
SIPH
2024

0171-0463 Traffic Signal Safety Improvements 

(Project #2)
RW 10,00010,0009/20/23DISTRICT 1 10/11/23Various

SIPH
2024

0171-0463 Traffic Signal Safety Improvements 

(Project #2)
CN 5,286,0004,757,40010/9/24 11/20/24 12/18/24DISTRICT 1 12/11/24Various

SIPH
2025

0172-0477 Horizontal Curve Signs & Pvmt. 

Markings (FD)
PE 641,000641,0006/2/21DISTRICT 2 6/23/21

FD

Various
SIPH
2021

0172-0477 Horizontal Curve Signs & Pvmt. 

Markings
CN 4,794,0004,794,0006/15/22 7/27/22 8/24/22DISTRICT 2 8/17/22Various

SIPH
2022

0172-0484 Traffic Signal Safety Improvements 

(Proj. #1) (FD)
PE 450,000450,00011/4/20 11/4/20DISTRICT 2 11/25/20

FD

Various
SIPH
2021

0172-0484 Traffic Signal Safety Improvements 

(Proj. #1)
CN 6,445,0005,800,5009/15/21 10/27/21 11/24/21DISTRICT 2 11/17/21Various

SIPH
2022

0172-0485 Traffic Signal Safety Improvements 

(Proj. #2) (FD)
PE 475,000475,00012/30/20 1/4/21DISTRICT 2 1/20/21

FD, PE MOD 01

Various
SIPH
2021

0172-0485 Traffic Signal Safety Improvements 

(Proj. #2)
CN 6,700,0006,030,00010/13/21 11/24/21 12/22/21DISTRICT 2 12/15/21Various

SIPH
2022

0172-0495 Midblock Crosswalk Upgrades RW 75,00067,5001/20/21DISTRICT 2 2/10/21Various
SIPH
2021

0172-0495 Midblock Crosswalk Upgrades (FD) PE 001/20/21DISTRICT 2 2/10/21
FD, PE MODS 01 & 
02; no add'l funds req'd

Various
SIPH
2021

0172-0495 Midblock Crosswalk Upgrades CN 1,410,0001,269,0002/9/22 3/23/22 4/20/22DISCTRICT 2 4/13/22Various
SIPH
2022
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0172-0506 Install High Friction Surface Treatment 

at Various Locations (PD)
PE 175,000157,5002/10/21 2/18/21DISTRICT 2 3/3/21

PD

Various
SIPH
2021

0172-0506 Install High Friction Surface Treatment 

at Various Locations (FD)
PE 75,00067,5005/12/21DISTRICT 2 6/2/21

FD

Various
SIPH
2021

0172-0506 Install High Friction Surface Treatment 

at Various Locations
CN 2,820,0002,538,0006/23/21 8/4/21 9/1/21DISTRICT 2 8/25/21Various

SIPH
2021

0173-0487 Replace Signals at 2 SLOSSS Locations CN 800,000800,0003/24/21 5/5/21 6/2/21DISTRICT 3 5/26/21
w/ 173-486

Various
SIPH
2021

0173-0500 Traffic Signal Safety Imprvs. - Proj. #1 RW 70,00070,00012/1/21DISTRICT 3 12/22/21Various
SIPH
2022

0173-0500 Traffic Signal Safety Imprvs. - Proj. #1 

(FD)
PE 575,000575,00012/1/21DISTRICT 3 12/22/21

FD

Various
SIPH
2022

0173-0500 Traffic Signal Safety Imprvs. - Proj. #1 CN 6,100,0005,490,0009/14/22 10/26/22 11/23/22DISTRICT 3 11/16/22Various
SIPH
2023

0173-0501 Traffic Signal Safety Imprvs. - Proj. #2 

(FD)
PE 560,000560,00012/29/21DISTRICT 3 1/19/22

FD

Various
SIPH
2022

0173-0501 Traffic Signal Safety Imprvs. - Proj. #2 RW 10,00010,00012/29/21DISTRICT 3 1/19/22Various
SIPH
2022

0173-0501 Traffic Signal Safety Imprvs. - Proj. #2 CN 6,100,0005,490,00010/12/22 11/23/22 12/21/22DISTRICT 3 12/14/22Various
SIPH
2023

0173-0507 Midblock Crosswalk Upgrades RW 75,00067,5001/20/21DISTRICT 3 2/10/21Various
SIPH
2021

0173-0507 Midblock Crosswalk Upgrades (FD) PE 91,00081,9001/20/21DISTRICT 3 2/10/21
FD, PE MOD 01

Various
SIPH
2021

0173-0507 Midblock Crosswalk Upgrades CN 553,000497,7008/25/21 10/6/21 11/3/21DISCTRICT 3 10/27/21Various
SIPH
2022

0174-0435 Traffic Signal Safety Improvements 

(Proj #1) (FD)
PE 425,000425,0008/24/22DISTRICT 4 9/14/22

FD

Various
SIPH
2022

0174-0435 Traffic Signal Safety Improvements 

(Proj #1)
RW 50,00050,0008/24/22DISTRICT 4 9/14/22Various

SIPH
2022
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0174-0436 Traffic Signal Safety Improvements 

(Proj #2)
RW 50,00050,0009/28/22DISTRICT 4 10/19/22Various

SIPH
2023

0174-0436 Traffic Signal Safety Improvements 

(Proj #2) (FD)
PE 435,000435,0009/28/22DISTRICT 4 10/19/22

FD

Various
SIPH
2023

0174-0438 Midblock Crosswalk Upgrades (FD) PE 001/20/21DISTRICT 4 2/10/21
FD, PE MODS 01 & 
02, no add'l funds req'd

Various
SIPH
2021

0174-0438 Midblock Crosswalk Upgrades RW 85,00076,5001/20/21DISTRICT 4 2/10/21Various
SIPH
2021

0174-0438 Midblock Crosswalk Upgrades CN 717,000645,30012/15/21 1/26/22 2/23/22DISCTRICT 4 2/16/22Various
SIPH
2022

PEPD-Au PE(PD) for High Freq Crash Locations 

from Active Trans Plan
PE 1,000,000900,000TBDVARIOUS 9/30/21

PH per 7/8/2020 
discussion w/ M. Carlino

SIPH
2021

S154-xxxx TBD Safety Projects ALL 2,756,1142,756,114TBDSTATEWIDE 9/30/21
PH for Sect 154 
updated 2/19/21

Sect 154
2021

SIPH-xxx TBD Safety Projects ALL 12,046,33510,841,701TBDSTATEWIDE 9/30/21
PH for SIPH updated 
2/18/21

SIPH
2021

SIPH-xxx TBD Safety Projects CN 8,888,8898,000,000TBDSTATEWIDE 9/30/22 SIPH
2022

SIPH-xxx TBD Safety Projects CN 22,222,22220,000,000TBDSTATEWIDE 9/30/23 SIPH
2023

SIPH-xxx TBD Safety Projects CN 37,777,77834,000,000TBDSTATEWIDE 9/30/24
PH for SIPH + Sect 154

SIPH
2024

SIPH-xxx TBD Safety Projects CN 27,777,77825,000,000TBDSTATEWIDE 9/30/25
PH for SIPH + Sect 154

SIPH
2025

Page 7 of 722-Feb-21


